FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF MAY 12, 2014

EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE |A+B | RTL | AD | BO | | DBE GOAL | DVBE GOAL | | | | COMMENTS
ERTISED AND UPCOMING PROJECTS
3E4701 SM,SF 1,92,101,280 Treat bridge decks with methacrylate and replace joint seals. $540,000 150 Y 3/25/2014 4/21/2014 5/13/2014 5.00
3E3601 Sol 37 Cold plane pavement and place rubberized hot mix asphalt. $1,920,000 60 4/2/2014 4/14/2014 5/13/2014 3.00
3E2401 SM 35 Cold plane asphalt concrete pavement and place hot mix asphalt. $320,000 30 3/10/2014 4/21/2014 5/13/2014 5.00
2G8401 Ala 61 Modify a drainage system. $380,000 60 3/13/2014 4/21/2014 5/13/2014 5.00
235841 SM 101 Reconstruct overcrossing, retaining walls, ground improvement, $44,252,000 800 200 10/28/2013  2/24/2014 5/13/2014 8.00
4H5701 Son 12 Resurfacing with Rubberized Bounded Wearing Course. $2,250,000 50 3/28/2014 4/21/2014 5/20/2014 7.00
3E5101 Ala VAR Treat bridge deck with methacrylate resin and replace joint seals. $1,470,000 140 Y 3/20/2014 4/21/2014 5/20/2014 3.00
294941 Ala,CC 24 Replacement Highway Planting and Irrigation. $2,700,000 1000 750 1/24/2014 5/5/2014 6/10/2014 3.00
1A5511 SF 101/280 REPLACE BARRIER RAILINGS $6,400,000 330 Y 9/30/2013 5/5/2014 6/10/2014 8.00
152721 CC 4/242 Install ramp metering & TOS elecments. $15,500,000 250 Y 1/15/2014 4/28/2014 6/17/2014 14.00
014101 Ala 5785 Construct SFOBB warehouse. $14,900,000 720 365 3/28/2014 5/5/2014 6/24/2014 Incentive DVBE participation incentive up to $250,000
TOTAL $90,632,000
EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B | RTL | AD | BO | DAYS BID LOW BID APPARENT LOW BIDDER | DBE GOAL | DVBE GOAL | DBE CERT | g\é?; | | COMMENTS
UECTS BID OPENED / CURRENTLY AWAITING AWARD
1J3101 CcC 4 Culvert rehabilitation. $276,755 30 12/20/2013  3/3/2014 4/8/2014 $145,878 TCB INDUSTRIAL INC 5.00
4H4901 Ala 84 Cold plane AC pavement and place HMA (Type A) at spot locations. $820,293 35 2/26/2014  3/24/2014 4/22/2014 $741,721 MCK SERVICES INC 5.00
3E3501 SClI 130 Cold plane asphalt concrete pavement and place hot mix asphalt. $659,670 30 2/19/2014  3/24/2014 4/22/2014 $590,004 MCK SERVICES INC 5.00
2A2501 SClI 152 Roadway Realignment and Construct Retaining Walls $15,772,859 700 6/28/2013  8/19/2013 4/29/2014 $13,620,051 BAY CITIES PAVING & GRADING 11.00
4G4001 Ala 13 Cold plane asphalt concrete and place hot mix asphalt. $657,585 45 3/14/2014  4/14/2014 5/6/2014 $592,641 BAY CITIES PAVING & GRADING 5.00
3E3701 Nap 29 Cold plane asphalt concrete pavement and place hot mix asphalt. $795,978 40 3/28/2014  4/14/2014 5/6/2014 $699,857 O C JONES & SONS INC 5.00
2G6001 Son 101 Cold plane pavement and place HMA-A, and install drainage systems. $876,248 45 3/14/2014  4/14/2014 5/6/2014 $1,119,553 GHILOTTI CONSTRUCTION COMPANY INC 5.00
1A2601 Sol 80 Upgrade Drainage Systems. $855,340 100 0 v 3/11/2014  4/14/2014 5/6/2014 23 $641,528 DREAMBUILDER 8.00
TOTAL $20,714,728 TOTAL $18,151,233
EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
1J3101 TCB INDUSTRIAL INC AAA PIPELINE INSPECTION, CELL-CRETE, GLOBAL ENVIRONMENTAL, STATEWIDE TRAFFIC
4H4901 MCK SERVICES INC CALVET SERVICES, KRC SAFETY, LIR, SAFETY STRIPING SERVICE, SCHOTKA
3E3501 MCK SERVICES INC AUSTIN ENTERPRISE, CAL VET SERVICES, CENTRAL STRIPING, PACIFIC NORTHWEST OIL
2A2501 BAY CITIES PAVING & GRADING ABSL, ALAMILLO REBAR, ALL STEEL FENCE, CENTRAL STRIPING, CMC, DRILLTECH DRILLING & SHORING, FLATIRON ELECTRIC, GREEN VISTA LANDSCAPE, MIDSTATE BARRIER, STATEWIDE TRAFFIC SAFETY & SIGNS
4G4001 BAY CITIES PAVING & GRADING CENTRAL STRIPING, DELTA GRINDING, ST FRANCIS ELECTRIC, STATEWIDE TRAFFIC SAFETY
3E3701 O C JONES & SONS INC ANRAK, CAL VET SERVICES, SIERRA TRAFFIC MARKINGS
2G6001 GHILOTTI CONSTRUCTION COMPANY INC AUSTIN ENTERPRISES, CHRISP, GMI, REPIPE CALIFORNIA, STATEWIDE SAFETY & SIGNS, TITAN DVBE
1A2601 DREAMBUILDER PACIFIC BORING, TEAM EES
EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B RTL | AD | BO | DAYS BID A0 AWARDED TO | DBE GOAL | DVBE GOAL | DBE CERT | Y13 | CUAAED | COMMENTS
AMOUNT CERT DATE
JECTS AWARDED (SINCE FORECAST SPREADSHEET DATED April 7, 2014)
3G4841 CC,Mrn 580 CLEAN AND PAINT BRIDGE $47,626,000 720 10/1/2013  10/28/2013  3/19/2014 $28,638,941 CERTIFIED COATINGS COMPANY Incentive 0.00 4/10/2014  DVBE participation incentive up to $250,000
456201 Son 1 Construct soldier pile tie-back wall and widening roadway. $1,469,981 120 7/3/2013  1/27/2014 3/4/2014 $1,388,398 GRANITE CONSTRUCTION COMPANY 9.00 9.00 4/11/2014
3G7401 Son 1 Replace Culvert with Ramming 108" Steel Casing. $1,485,911 50 0 10/2/2013  12/30/2013  1/28/2014 $1,180,771 DRILL TECH DRILLING & SHORING INC 8.00 10.20 4/11/2014
3A8701 CcC 680 Retrofit bridge, replace bridge, and construct emergency access lane. $13,824,908 470 250 6/14/2013 10/21/2013 3/5/2014 $12,595,220 GOLDEN STATE BRIDGE INC 7.00 7.90 4/16/2014
358301 SClI 17 Construct shoulder and drainage system, repair slope, and place EC. $377,571 50 9/17/2013  3/3/2014 3/25/2014 $376,061 DREAMBUILDER 12.00 73.00 4/23/2014
0A7101 Ala 880 Widen roads, reconstruct ramps with HMA, replace 2 conc overcrossings. $52,876,964 1170 250 8/5/2013  9/30/2013 3/18/2014 $52,751,741 RGW CONSTRUCTION INC 7.00 10.19 4/30/2014
TOTAL $117,661,335 TOTAL $96,931,133
EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
3G4841 CERTIFIED COATINGS COMPANY GHILOTTI BROS, HIGHWAY SPECIALTY
456201 GRANITE CONSTRUCTION COMPANY A C DIKE, ABSL, BENTANCOURT BROs, CENTRAL FENCE, CENTRAL STRIPING, FORCE TRAFFIC, GREEN GROWTH INDUSTRIES, JEFFCO PAINTING AND COATING, PACIFIC COAST DRILLING, STATEWIDE SAFETY AND SIGNS
3G7401 DRILL TECH DRILLING & SHORING INC FORCE TRAFFIC CONTROL, NITTA EROSION CONTROL, SJD CONSTRUCTION
3A8701 GOLDEN STATE BRIDGE INC BAY CITIES PAVING & GRADING, HARRIS REBAR, JEFFCO PAINTING AND COATING, PC & N CONSTRUCTION, RE SERRANO, SELBYS SOIL EROSION CONTROL, ST FRANCIS ELECTRIC, WABO LANDSCAPE AND CONSTRUCTION
358301 DREAMBUILDER ACACIA ENVIRONMENTAL, B SCHREINER
0A7101 RGW CONSTRUCTION INC ABSL, AC DIKE, ACL, BAY AREA DRILLING, B. FENCE, B & F, CAL TEX, C. STRIPING, C. WRECKING, CON FAB, C. CHEM, DECKER LANDSCAPING, DYWIDAG SYSTEMS, GERCO, G. SOIL, H. REBAR N CAL, IMPERIAL SHOTCRETE, K & G, MUNICON, RE SERRANO, S KWOK
. CTC Vote
EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B RTL Date | | | | | | | | COMMENTS
JECTS READY TO LIST BUT NOT FUNDED OR ADVERTISED YET
3G7501 SM 92 CONSTRUCT ROCK SLOPE PROTECTION, DITCH LINING, AND INSTALL $170,000 25 3/28/2014  5/21/2014
TOTAL Estimated Cost $170,000
EA | co | RTE WORK DESCRIPTION ENGR'S EST | wD | PE | A+B | | | | | | | | |
UECTS UNDER SACRAMENTO OFFICE ENGINEER REVIEW (NOT RTL YET)
3G7601 Nap 128 Install horizontal drains, slope indicators, and highway planting. $570,000 300 250
3G1201 Son 128 CONSTRUCT SOLDIER PILE WALL AND PLACE CULVERT. $1,280,000 120
1SS221 Son 128 Retaining wall and slope protection. $1,030,000 120
0J9501 SClI 5729 Install wash racks. $480,000 125
0J9401 Ala 5706 Install wash racks. $370,000 125
TOTAL Estimated Cost $3,730,000

| NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MAY 12 2014

AWARDED TO | EA co RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B | AD BO A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT

ABSL CONSTRUCTION 3E2101 Son 101 Replace existing concrete pavement. $386,220 45 10/21/13 11/19/13 $371,913 5.00 5.50
ABSL CONSTRUCTION Total $386,220 Total $371,913

AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 480601 SCI 85 Soil densification with polyurethane material, cold plane AC pavement. $166,773 30 09/10/12 10/10/12 $280,286 5.00 5.50
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 2E7101 SCI 82,85,87,101,152,237  Treat bridge deck with methacrylate and replace approach slabs. $1,161,120 95 12/31/12 01/30/13 $1,524,134 3.00 3.00
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 3E4601 CC 4,24,80,160,242,680  Treat bridge decks with methacrylate and replace joint seals. $984,709 100 12/09/13 01/22/14 $787,585 5.00 5.80
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC Total $2,312,602 Total $2,592,005

ANOZIRA INC 2E4401 Ala 680 Replace existing concrete pavement. $370,337 40 03/12/12 04/11/12 $321,185 5.00 9.00
ANOZIRA INCORPORATED 2E6101 Ala 580 Slab and hot mix asphalt replacement. $415,297 50 03/12/12 04/11/12 $288,290 5.00 9.00
ANOZIRA INCORPORATED Total $785,634 Total $609,475

ANVIL BUILDERS INC 483701 Ala 580 Construct tangent pile wall $468,209 85 09/04/12 10/03/12 $493,175 5.00 50.30
ANVIL BUILDERS INC Total $468,209 Total $493,175

APEX FENCE CO INC 4A2601 Ala,CC 4, 80, 84, 580, 680 Install and upgrade MBGR $2,595,395 100 11/12/13 12/11/13 $2,395,000 7.00 9.50

APEX FENCE CO INC Total $2,595,395 Total $2,395,000

BAY CITIES PAVING AND GRADING INC 297611 Ala 84 Widen exist Hwy and Br; construct an access Br and retaining walls. $28,705,003 375 12/12/11 02/22/12 $20,409,143 1.00

BAY CITIES PAVING & GRADING INC 3A9601 Ala 580 Replace concrete pavement, resurface existing AC pavement $878,000 120 06/11/12 07/11/12 $512,735 10.00 12.87

BAY CITIES PAVING & GRADING INC 153501 Sol 80 Install ramp metering, TOS, MBGR, sign structures, widen ramp. $12,085,553 430 250 A+B 06/18/12 08/17/12 $12,797,199.20 + 180 days $14,291,199 0.00

BAY CITIES PAVING & GRADING INC 153201 Ala,SCl 680 Widen ramps, and install traffic operations system. $11,558,075 160 0 A+B 07/23/12 10/02/12 $10,795,303.61 + 160 days $12,123,304 10.00 0.00

BAY CITIES PAVING & GRADING INC 3E4301 CC 680 Cold plane existing asphalt concrete pavement and place HMA-O $3,192,030 100 03/18/13 04/16/13 $2,612,299 4.00 4.40

BAY CITIES PAVING & GRADING INC 153301 SClI 101 Install TOS, ramp metering and ramp widening. $14,312,605 750 250 A+B 11/25/13 02/04/14 $10,150,922.11 + 155 days $11,495,702 12.00 12.05
BAY CITIES PAVING & GRADING INC Total $70,731,265 Total $61,444,381

BAY CITIES/MYERS JV 1G9401 CcC 4 Widen freeway to 8 lanes, reconstruct A St. UC, ret. and sound walls $59,187,587 660 02/27/12 04/18/12 $52,222,222 1.40

BAY CITIES/ MYERS JV 2285H1 CC 680 Widen freeway, construct retaining walls and sound walls. $22,614,064 172 A+B 10/15/12 11/28/12 $21,356,584.55 + 172 days $23,334,585 6.00 6.30

BAY CITIES/MYERS JV Total $81,801,651 Total $75,556,807

BAY LINE CUTTING AND CORING INC 2E7401 Ala,CC 580,680,880 Treat bridge deck with methacrylate and replace joint seal. $683,393 75 01/28/13 02/27/13 $713,110 5.00 6.00
BAY LINE CUTTING AND CORING INC 1A6711 Ala 580 Rehabilitate Bridge Deck. $4,391,602 220 A+B 08/26/13 09/25/13 $3,155,000 + 110 days $4,299,000 10.00 83.00

BAY LINE CUTTING & CORING INC Total $5,074,994 Total $5,012,110

BLAISDELL CONSTRUCTION INC 2E2501 SCI 85,87,101,280 Treat bridge deck with methacrylate and replace joint seals. $473,068 65 10/31/11 11/29/11 $830,139 5.00 5.00
BLAISDELL CONSTRUCTION INC Total $473,068 Total $830,139

BORTOLUSSI & WATKIN INC 2G3611 Ala 92,880 Replacement highway planting. $1,268,788 930 750 03/04/13 04/09/13 $1,211,986 3.00 3.00
BORTOLUSSI & WATKIN INC 2356A1 SM 101 Replace highway planting and irrigation. $1,451,754 1000 750 07/15/13 08/20/13 $1,016,104 3.00 3.10
BORTOLUSSI & WATKIN INC Total $2,720,542 Total $2,228,090

CALIFORNIA ENGINEERING CONTRACTORS INC 2E1601 SCI 17 Paint steel girders. $2,181,145 61 Y 12/05/11 01/10/12 $1,517,145.00 + 61 days $1,517,145 3.00 3.60
CALIFORNIA ENGINEERING CONTRACTORS INC 1E9701 Mrn,Sol,Son VAR Treat bridge deck with methacrylate and place polyester concrete. $2,129,127 155 12/05/11 01/10/12 $2,452,308 3.00 3.10
CALIFORNIA ENGINEERING CONTRACTORS INC/ SILVERADO CONTRACTORS IN 0120T1 SF 80 Construct Bridge, Roadways, Electrical, Buildings and Remove Bridges $114,404,575 317 0 A+B 04/09/12 10/23/12 $ 86,086,656.00 + 317 days $93,694,656 0.00

CALIFORNIA ENGINEERING CONTRACTORS, INC 4G1601 SF 101 Reconstruct bridge railing and deck. $286,107 70 10/30/12 11/06/12 $275,166 5.00 11.00
CALIFORNIA ENGINEERING CONTRACTORS INC Total $119,000,954 Total $97,939,275

CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC 2E4701 SCI 237 Place Micro-Surfacing. $606,290 35 02/27/12 03/27/12 $541,709 5.00 74.90
CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC Total $606,290 Total $541,709

CENTRAL VALLEY ENGINEERING & ASPHALT INC 3E3801 SM 82 Place micro-surfacing. $601,970 40 03/18/13 04/09/13 $547,123 5.00 5.40
CENTRAL VALLEY ENGINEERING & ASPHALT INC Total $601,970 Total $547,123

CERTIFIED COATINGS COMPANY 2E7001 SM 101 Clean and paint steel girders - spot preparation. $1,130,925 160 01/28/13 02/20/13 $1,072,115 3.00 5.50
CERTIFIED COATINGS COMPANY 3G4841 CC,Mm 580 CLEAN AND PAINT BRIDGE $47,626,000 720 10/28/13 03/19/14 $28,638,941 0.00

CERTIFIED COATINGS COMPANY Total $48,756,925 Total $29,711,056

C F ARCHIBALD PAVING INC 3E1001 Ala 185 Cold plane pavement and place hot mix asphalt (type A). $497,420 30 03/19/12 04/24/12 $365,718 5.00 7.40
C F ARCHIBALD PAVING INC Total $497,420 Total $365,718

CHESTER BROSS CONSTRUCTION CO 3E4001 Nap 128 Rubberized bonded Wearing Course -gap graded overlay. $2,991,240 60 01/13/14 02/11/14 $2,932,448 12.00 13.60

CHESTER BROSS CONSTRUCTION CO Total $2,991,240 Total $2,932,448

COLUMBIA ELECTRIC INC 0G1701 SM 1 Install signal and lighting. $339,000 50 09/17/12 10/10/12 $267,577 9.00 9.10

COLUMBIA ELECTRIC INC Total $339,000 Total $267,577

CONDON-JOHNSON & ASSOCIATES INC 481201 SM 35 Construct Tangent Wall and Embankment Repair $476,259 90 09/04/12 09/28/12 $491,553 5.00 17.90
CONDON-JOHNSON & ASSOCIATES INC Total $476,259 Total $491,553

CORAL CONSTRUCTION COMPANY 2G5901 Ala,SCl 85,101,880 Replace damaged overhead signs. $831,125 100 04/23/12 05/15/12 $638,715 5.00 5.50
CORAL CONSTRUCTION COMPANY 1G5501 CC 4,80 Install MBGR and HMA surfacing. $798,670 60 10/01/12 10/30/12 $828,012 15.00 16.20

CORAL CONSTRUCTION COMPANY 4A2501 Sol 80 Install metal beam guard railing. $3,347,643 110 A+B 10/22/112 11/27112 $2,808,888.00 + 110 days $3,193,888 7.00 19.90

CORAL CONSTRUCTION COMPANY 4A3201 SM 101,280 Construct metal beam guard railing and vegetation control. $2,904,760 100 09/04/12 10/09/12 $3,583,350 9.00 11.20

CORAL CONSTRUCTION COMPANY Total $7,882,197 Total $8,243,965

DESILVA GATES CONSTRUCTION LP 4A07U1 Ala 580 Const truck climbing lane, ret. walls, and rehab traveled way. $56,649,848 600 03/05/12 04/25/12 $37,473,039 10.00 9.80

DESILVA GATES CONSTRUCTION 2908E1 Ala 580 Roadway Widening and Rehabilitation $50,253,415 340 0 A+B 06/25/12 08/29/12 $38,534,921.00 + 340 days $42,104,921 8.00 10.50
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MAY 12 2014

AWARDED TO | EA co RTE | WORK DESCRIPTION ENGR'S EST | WD | PE | A+B | AD BO A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT
DESILVA GATES-VIKING JV 0A5341 Sol 12,80 Realign 1-80 to connect directly with the 1-80/SR-12 interchange. $50,035,159 750 250 09/09/13 11/20/13 $45,812,551 10.00 10.22
DESILVA GATES CONSTRUCTION Total $156,938,421 Total $125,390,511
DIRT AND AGGREGATE INTERCHANGE INC 0A7901 Ala,CC 4,80,84,92,238, etc. Upgrade Barriers (MBGR and Concrete) $4,550,286 740 11/13/12 12/18/12 $4,955,555 9.00 36.50
DIRT AND AGGREGATE INTERCHANGE INC Total $4,550,286 Total $4,955,555
DREAMBUILDER 0G1301 SCI 82 Install signal and lighting, upgrade curb ramps. $515,654 90 07/30/12 09/11/12 $590,061 15.00 30.40
DREAMBUILDER 482701 CC 24 Install downdrain, grading, and repair existing culvert $431,566 45 09/10/12 10/16/12 $391,390 5.00 5.40
DREAMBUILDER 487701 Mrn 1 Modify and upgrade drainage system. $399,094 50 09/23/13 10/16/13 $318,061 5.00 5.28
DREAMBUILDER 358301 SCl 17 Construct shoulder and drainage system, repair slope, and place EC. $377,571 50 03/03/14 03/25/14 $376,061 12.00 73.00
DREAMBUILDER Total $1,723,885 Total $1,675,573
DRILL TECH DRILLING & SHORING INC 3G7401 Son 1 Replace Culvert with Ramming 108" Steel Casing. $1,485,911 50 0 12/30/13 01/28/14 $1,180,771 8.00 10.20
DRILL TECH DRILLING & SHORING INC Total $1,485,911 Total $1,180,771
EMPIRE LANDSCAPING INC 014071 Ala 80 Perform Highway Planting and Install Irrigation System $919,104 870 750 09/04/12 11/0712 $697,971 5.00 5.60
EMPIRE LANDSCAPING INC 1123H1 SM 1 Install irrigation system and highway planting. $2,732,181 1500 1250 05/13/13 06/11/13 $1,729,894 3.00 3.20
EMPIRE LANDSCAPING INC Total $3,651,284 Total $2,427,865
ETIC 485301 Mrn 1 INSTALL SLOPE PROTECTION AND HIGHWAY PLANTING $298,650 285 250 07/30/12 09/05/12 $267,205 5.00 5.50
ETICINC 459601 Son 1 Replace culverts and rock slope protection. $278,510 50 08/06/12 08/28/12 $254,319 5.00 5.20
ETIC Total $577,160 Total $521,524
FBD VANGUARD CONSTRUCTION INC 3E2001 CcC 4 PCCP replacement. $449,790 45 03/18/13 04/10/13 $363,000 5.00 6.10
FBD VANGUARD CONSTRUCTION INC 3E3101 SCI 101 Individual slab replacement with rapid strength concrete. $689,040 35 12/23/13 01/22/14 $662,200 5.00 9.60
FBD VANGUARD CONSTRUCTION INC Total $1,138,830 Total $1,025,200
F & H CONSTRUCTION 014081 Ala 80 Construct the SFOBB Maintenance complex. $39,493,480 800 250 11/13/12 01/16/13 $33,639,000 0.90
F & H CONSTRUCTION Total $39,493,480 Total $33,639,000
FIELDSTONE CONSTRUCTION CO 4A8821 Son 128 Provide plant establishment, install and maintain plants. $281,868 1290 1250 01/03/12 02/01/12 $216,669 5.00 10.80
FIELDSTONE CONSTRUCTION COMPANY Total $281,868 Total $216,669
FLATIRON WEST INC 0120M1 Ala 80 Construct bridges and roadway, and Electrical System $42,924,184 1140 360 A+B 03/12/12 03/21/12 $29,991,639.00 + 140 days $31,461,639 4.40
FLATIRON WEST INC 1G5601 Ala 880 Upgrade median barrier. $2,468,326 180 A+B 04/08/13 05/21/13 $3,198,824 8.00 9.30
FLATIRON WEST INC Total $45,392,510 Total $34,660,463
FONSECA/ MC ELROY GRINDING CO INC 4G3901 CC 80 Cold plane AC pavement, overlay with HMA, and upgrade curb ramps. $762,975 60 04/22/13 05/14/13 $452,222 5.00 5.00
FONSECA/MCELROY GRINDING CO INC 3E8201 Son 121 Place rubberized hot mix asphalt (gap graded). $1,290,160 50 04/15/13 05/08/13 $1,247,777 3.00 3.00
FONSECA/MCELROY GRINDING CO INC Total $2,053,135 Total $1,699,999
GALLAGHER & BURK INC 3E5901 Ala 880 Hot mix asphalt (open graded) surfacing. $3,005,450 100 03/18/13 04/10/13 $2,361,361 3.00 7.70
GALLAGHER & BURK INC 3E4401 CcC 580 Rubberized hot mix asphalt overlay. $7,668,591 120 04/15/13 05/07/13 $6,766,766 4.00 4.40
GALLAGHER & BURK INC Total $10,674,041 Total $9,128,127
G BORTOLOTTO & CO INC 2E4801 SM 92 Rubberized warm mix asphalt gap graded overlay. $737,965 45 03/12/12 04/17/12 $646,490 5.00 5.10
G BORTOLOTTO & COMPANY Total $737,965 Total $646,490
GHILOTTI BROS INC 264131 Nap 12 Widening highway to 4 Lanes and constructing Retaining Walls $25,972,836 470 250 10117/11 12/06/11 $19,925,243 8.00 8.40
GHILOTTI BROS INC 0C7401 Mrn 101 Asphalt Concrete surfacing. $20,915,919 100 10/31/11 01/11/12 $20,487,788 7.00 7.60
GHILOTTI - MYERS JV 2640U1 Son 101 Construct Petaluma Blvd South Interchange, Replace Petaluma River Br $65,185,998 550 A+B 06/18/12 09/05/12 $66,293,289.02 + 550 days $72,068,289 0.00
GHILOTTI BROS / R M HARRIS JV 2640L1 Mrn 101 Place HMA on base, construct bridge, install rail. $12,074,392 110 A+B 07/30/12 10/03/12 $12,422,484.70 + 110 days $13,346,925 0.70
GHILOTTI BROTHERS/R M HARRIS JOINT VENTURE 2640G1 Mrn 101 Widen Bridge and HMA Roadway and Construct Median Barrier $3,111,573 76 A+B 08/06/12 09/14/12 $2,760,664.50 + 76 days $2,988,665 3.00 3.00
GHILOTTI-MYERS JV 2640K1 Son 101 Widen Route 101, Reconstruct Lakeville Hwy Interchange $22,791,894 350 0 A+B 07/30/12 10/10/12 $20,905,333.40 + 350 days $24,014,733 0.00
GHILOTTI BROTHERS INC 0A0901 Sol 80 Widen bridge, construct drainage systems and concrete barrier. $1,315,433 210 125 A+B 01/14/13 03/26/13 $ 1,366,476.00 + 85 days $1,621,476 10.00 8.80
GHILOTTI BROS INC 4A6301 SF,SCl 9,35,82,152,280,880 Construct curb ramps. $1,712,590 120 A+B 11/25/13 12/18/13 $1,384,218.70 + 40 days $1,504,219 10.00 8.40
GHILOTTI BROS INC Total $153,080,635 Total $155,957,337
GHILOTTI CONSTRUCTION COMPANY INC 264141 Nap,Sol 12 Widen Route 12 from a two-lane to a four-lane conventional highway $46,526,286 700 250 10/17/11 12/13/11 $35,635,746 6.00 6.00
GHILOTTI CONSTRUCTION COMPANY INC 264141 Nap,Sol 12 Widen Route 12 from a two-lane to a four-lane conventional highway $46,526,286 700 250 10/17/11 12/13/11 $35,635,746 6.00 6.00
GHILOTTI CONSTRUCTION COMPANY INC 485501 Mrn 101 REPLACE FILL WITH LIGHTWEIGHT EMBANKMENT MATERIAL (CELLULAR CONCRETE) $1,028,080 45 02/06/12 02/28/12 $1,074,665 12.00 12.00
GHILOTTI CONSTRUCTION COMPANY INC 2E6401 Son 121 Place rubberized hot mix asphalt (gap graded). $1,290,160 50 02/27/12 03/28/12 $1,226,860 3.00 3.20
GHILOTTI CONSTRUCTION COMPANY INC 2EB501 Nap 121 Cold plane and overlay with rubberized hot mix (gap graded). $2,617,505 60 04/09/12 05/02/12 $2,661,420 9.00 9.50
GHILOTTI CONSTRUCTION COMPANY INC 264071 Mrn 101 Modify Overcrossing $27,600,084 575 06/18/12 08/14/12 $22,924,295 0.00
GHILOTTI CONSTRUCTION COMPANY INC 283821 Son 116 Creek realignment, install plants and irrigation, establish planting $2,316,262 1435 1250 04/02/12 05/15/12 $1,907,763 12.00 7.50
GHILOTTI CONSTRUCTION COMPANY INC 153001 Ala 92, 880 Widen ramps, construct retaining walls, and install ramp metering. $4,111,907 220 06/18/12 07/25/12 $4,617,932 14.00 6.80
GHILOTTI CONSTRUCTION COMPANY INC 2908C1 Ala 580 Roadway Widening and Rehabilitation. $63,463,658 520 0 07/16/12 09/19/12 $53,101,566 7.00 14.00
GHILOTTI CONSTRUCTION COMPANY INC 3A23U1 Son 101 Widen rdwys and ramps, place HMA, const SWs, widen and const bridges. $26,596,988 425 250 A+B 09/24/12 10/17/12 $28,704,936.50 + 175 days $30,542,437 1.70
GHILOTTI CONSTRUCTION COMPANY INC 1G2401 Son 116 Provide left turn channelization for Madrone Avenue. $863,306 135 125 10/08/12 10/31/12 $606,606 13.00 4.70
GHILOTTI CONSTRUCTION COMPANY INC 0A1851 Son 101 Reconstruct interchange $21,960,906 440 A+B 11/05/12 01/08/13 $19,629,978.00 + 440 days $23,281,978 0.00
GHILOTTI CONSTRUCTION COMPANY INC 245441 Son 101 Widen HMA street, replace PCC sidewalks, install signals and lighting. $1,756,976 450 250 A+B 11/18/13 01/14/14 $1,988,326 + 90 days $2,258,326 9.00 3.00
GHILOTTI CONSTRUCTION COMPANY INC 1A2901 Son 12 Replace bridge and widen approaches. $8,966,153 550 250 08/26/13 01/08/14 $7,418,001 10.00 1.00
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GHILOTTI CONSTRUCTION COMPANY INC 484501 Mrn 1 Construct steel soldier piles and install MBGR. $894,428 70 02/10/14 03/05/14 $747,045 9.00 4.70
GHILOTTI CONSTRUCTION COMPANY INC Total $256,518,985 Total $223,640,384
GOLDEN STATE BRIDGE INC 049071 CC,Sol 80 Replace Timber Fenders Piers 2 & 3, Pile, and Ring Beams $13,980,972 200 08/29/11 12/14/11 $16,888,170 4.10
GOLDEN STATE BRIDGE INC 4A5101 SF 280 Hinge Replacement $5,062,448 269 08/26/13 12/04/13 $3,977,777 9.00 4.50
GOLDEN STATE BRIDGE INC 3A8701 CC 680 Retrofit bridge, replace bridge, and construct emergency access lane. $13,824,908 470 250 10/21/13 03/05/14 $12,595,220 7.00 7.90
GOLDEN STATE BRIDGE INC Total $32,868,327 Total $33,461,167
GORDON N BALL INC 450201 Nap 29 Place HMA, construct tie-back wall and soil nail wall. $1,934,671 100 0 A+B 09/04/12 10/09/12  8,434.00 + 100 days$2,728,43 $2,728,434 14.00 7.20
GORDON N BALL INC 450301 Nap 128 Replace roadway section with lightweight concrete and upgrade drainage $1,162,234 330 250 09/17/12 10/16/12 $995,130 13.00 7.40
GORDON N BALL INC 2A1101 Nap 121 Bridge removal, bridge replacement and roadway widening. $2,376,152 95 0 A+B 06/17/13 07/24/13 $1,901,629.00 + 95 days $2,186,629 13.00 8.70
GORDON N BALL INC 451601 Son 1 Replace retaining wall and highway planting $438,599 340 250 07/08/13 07/30/13 $511,125 15.00 3.70
GORDON N BALL INC Total $5,911,656 Total $6,421,318
GRANITE CONSTRUCTION COMPANY 235641 SCI,SM 101 Widening roadway with AC and place AC $10,026,992 290 250 A+B 03/05/12 04/10/12 $6,220,452.09 + 40 days $7,049,052 13.00 2.50
GRANITE CONSTRUCTION COMPANY 2G6301 SM 280 Cold plane pavement and place rubberized hot mix asphalt (gap graded). $813,427 45 04/16/12 05/09/12 $694,556 10.00 5.80
GRANITE CONSTRUCTION COMPANY 486201 Son 1 Construct soldier pile tie-back wall and widening roadway. $1,469,981 120 01/27/14 03/04/14 $1,388,398 9.00 9.00
GRANITE CONSTRUCTION COMPANY Total $12,310,400 Total $9,132,006
GRANITE ROCK COMPANY 265601 SM 1 Bridge replacement , roadway and creek re-alignment $8,740,118 910 515 12/02/13 02/04/14 $7,147,138 12.00 12.10
GRANITE ROCK COMPANY Total $8,740,118 Total $7,147,138
HALF MOON BAY GRADING & PAVING INC 3A7201 SM 1 Install left turn channelization lane. $432,000 40 04/16/12 05/08/12 $355,262 13.00 16.40
HALF MOON BAY GRADING AND PAVING INC $432,000 $355,262
INTERMOUNTAIN SLURRY SEAL INC 2E4601 SCI 130 Place asphalt-rubber seal coat. $598,480 30 02/27/12 03/21/12 $751,751 5.00 5.00
INTERMOUNTAIN SLURRY SEAL INC 2E5501 SM,SCI 35 Place asphalt-rubber seal coat. $2,367,456 40 04/16/12 05/16/12 $2,978,879 3.00 3.00
INTERMOUNTAIN SLURRY SEAL INC Total $2,965,936 Total $3,730,630
JEFFCO PAINTING & COATING 3E5501 Nap,Sol 29, 80 Spot blast clean and paint all steel elements. $569,190 85 12/02/13 01/07/14 $452,275 5.00 9.50
JEFFCO PAINTING & COATING Total $569,190 Total $452,275
KEN'S WATER TENDER INC 387521 Son 1 Replace culvert and install rock slope protection. $342,422 45 05/20/13 06/19/13 $344,555 13.00 13.40
KEN'S WATER TENDER INC Total $342,422 Total $344,555
LEGG INC 2E2401 Ala 80,84,580 Treat bridge decks with methacrylate and replace joint seals $258,111 60 11/14/11 12/13/11 $256,772 5.00 6.00
LEGG INC 2E2601 Sol 80, 680 Methacrylate deck, replace joint seal, place polyester concrete. $977,048 65 03/05/12 04/04/12 $917,725 5.00 5.60
LEGG INC Total $1,235,159 Total $1,174,497
MAGGIORA & GHILOTTI INC 385701 Mrn 1 Replace culvert, install rock slope protection, and highway planting $332,890 285 250 09/04/12 09/26/12 $249,249 5.00 14.00
MAGGIORA AND GHILOTTI INC Total $332,890 Total $249,249
MCK SERVICES INC 0G5301 Nap 29 Cold plane and resurface asphalt concrete pavement. $581,381 50 01/30/12 02/22/12 $349,726 5.00 5.20
MCK SERVICES INC 4C3511 Nap 128 Cold plane AC pavement and place rubberized HMA (gap graded). $517,280 25 12/27/11 02/01/12 $381,111 5.00 5.20
MCK SERVICES INC 2E4201 Sol 113 Cold plane asphalt concrete pavement and place hot mix asphalt (A). $667,171 30 02/27/12 03/20/12 $654,444 5.00 6.80
M C K SERVICES INC 2E6201 Ala 13 Replace asphalt concrete surfacing. $406,880 40 02/27/12 03/27/12 $337,777 5.00 7.00
MCK SERVICES INC 2E4901 SM 1 Rubberized hot mix asphalt (gap graded) overlay. $1,184,745 50 03/05/12 04/03/12 $1,147,415 3.00 3.00
M C K SERVICES INC 3E2901 SCI 82 Cold plane asphalt concrete pavement and place hot mix asphalt. $2,015,411 90 03/18/13 04/16/13 $2,004,181 3.00 3.90
MCK SERVICES INC 3E2201 Nap 29 Cold plane asphalt concrete pavement and place HMA (Type A). $1,035,830 35 02/18/14 03/11/14 $1,079,197 3.00 3.90
M C K SERVICE INC Total $6,408,698 Total $5,953,851
MIKE BROWN ELECTRIC CO 4A9231 SM 82,101 Install traffic operation system infrastructure. $8,737,820 240 03/05/12 04/03/12 $5,447,373 5.00
MIKE BROWN ELECTRIC CO Total $8,737,820 Total $5,447,373
MYERS AND SONS CONSTRUCTION LP 1A3201 CC 580 Replace bridge deck, const ret wall and conc barrier, and place HMA. $15,298,815 425 250 A+B 09/04/12 10/31/12 $15,654,676.00 + 175 days $17,107,176 7.00 6.10
MYERS AND SONS CONSTRUCTION LP 3E5001 Sol 80, 113, 505 Treat bridge decks with methacrylate and replace joint seals. $864,091 70 12/16/13 01/28/14 $705,661 5.00 5.00
MYERS AND SONS CONSTRUCTION LP Total $16,162,906 Total $17,812,837
O C JONES & SONS INC 0A5351 Sol 12,80 Construct Br and RW, reconstruct weigh station and widen ramps. $56,452,332 420 250 Y 09/26/11 12/14/11 $44,373,429 + 170 days $44,373,429 5.00 5.60
O C JONES AND SONS INC 2908V1 Ala 580 Widen freeway, bridges, and HMA surfacing. $29,415,815 340 A+B 07/09/12 10/05/12 $27,586,055.20 + 340 days $31,156,055 1.00
O C JONES & SONS INC Total $85,868,147 Total $75,529,484
O'DONNELL CONSTRUCTION INC 2E6901 Son,Nap,Mrn 12,29,101,121,128 Treat bridge deck with methacrylate and replace joint seal. $536,927 70 12/10/12 01/16/13 $543,474 5.00 5.00
O'DONNELL CONSTRUCTION INC Total $536,927 Total $543,474
O'GRADY PAVING INC 1E2401 SM 1 Resurfacing with hot mix asphalt (bonded wearing course). $1,089,676 45 02/21/12 03/13/12 $1,140,952 3.00 3.00
O'GRADY PAVING INC Total $1,089,676 Total $1,140,952
PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC 2E2301 CC Var Replace approach slabs and joint seals, and treat bridge deck. $1,552,256 110 07/09/12 08/08/12 $1,792,335 12.00 30.50
PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC Total $1,552,256 Total $1,792,335
PAVEX CONSTRUCTION DIVISION 0C8801 SCI 85 Grind and replace concrete pavement, and resurface highway. $10,605,761 50 Y 10/31/11 12/07/11 $7,756,527.00 + 50 days $7,756,527 7.00 7.20
PAVEX CONSTRUCTION DIVISION 0C8801 SCI 85 Grind and replace concrete pavement, and resurface highway. $10,605,761 50 Y 10/31/11 12/07/11 $7,756,527.00 + 50 days $7,756,527 7.00 7.20
PAVEX CONSTRUCTION DIVISION 2L1401 SM 84 Install centerline rumble strip. $661,165 80 03/05/12 03/28/12 $389,755 7.00 8.80
PAVEX CONSTRUCTION DIVISION 0G1401 SCl 85 Improve drainage facilities. $394,000 40 02/27/12 03/20/12 $301,000 11.00 12.00
PAVEX CONSTRUCTION DIVISION 2E6301 SM 84 Replace hot mix asphalt. $320,500 40 03/19/12 04/18/12 $253,357 5.00 9.30
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PAVEX CONSTRUCTION DIVISION 2E5401 SM 82 Cold plane pavement and overlay with bonded wearing course. $2,416,160 50 04/16/12 05/08/12 $2,074,091 9.00 5.50
PAVEX CONSTRUCTION DIVISION 1G2001 Ala 880 Resurfacing with hot mix asphalt (open-graded) $413,034 90 06/11/12 07/10/112 $325,178 11.00 11.60
PAVEX CONSTRUCTION DIVISION 154201 SCI 85 Widen ramps, install ramp meters and traffic operation systems. $7,498,809 550 250 06/04/12 07/24/12 $5,982,484 10.00 10.50
PAVEX CONSTRUCTION DIVISION 2A4401 SCI 152 Place & widen HMA rdwy, const soil nail walls, RWs & left turn lane. $7,588,286 431 250 A+B 11/13/12 01/15/13 $7,884,557.00+ 181 days $8,884,582 10.00 11.00
PAVEX CONSTRUCTION DIVISION 4G4101 SM 280 Resurface asphalt concrete pavement. $825,490 55 04/02/13 04/23/13 $881,484 5.00 9.40
PAVEX CONSTRUCTION DIVISION 3G0201 SM 35 Construct Soldier Beam Retaining Wall. $783,939 27 A+B 09/09/13 10/09/13 $546,781.00 + 27 days = $598,081 6.00 16.50
PAVEX CONSTRUCTION DIVISION Total $42,112,905 Total $35,203,065
PETERSON CHASE GENERAL ENGINEERING CONSTRUCTION INC 1E3101 SF 101 Treat bridge decks with methacylate and replace joint seals. $906,588 105 11/07/11 12/07/11 $1,119,897 5.00 19.00
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC 3A7771 Ala,CC 80 Install overhead sign structures and traffic operations system $20,431,100 460 06/18/12 09/21/12 $13,490,449 1.80
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC 2E7501 SM 84,101,380 Treat bridge deck with methacrylate and replace joint seals. $883,633 100 12/24/12 01/29/13 $980,063 5.00 5.60
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC Total $22,221,321 Total $15,590,409
PROFESSIONAL CONSTRUCTION SERVICES INC 1E8201 CC 680 Portland Cement Concrete grinding, grooving and slab replacement. $1,357,600 80 03/26/12 04/17/12 $1,183,720 3.00 3.30
PROFESSIONAL CONSTRUCTION SERVICES Total $1,357,600 Total $1,183,720

vvigern ireeway, repiace Overcrossings, dna reconstiruct ramps/rodaas.
RGW CONSTRUCTION 3A9211 Ala 880 $44,645,440 580 0 A+B 06/18/12 08/22/12 | $39,340,493.00 + 580 days $45,430,493 0.00
RGW CONSTRUCTION INC 3A9221 Ala 880 Widen mainline and bridge for HOV lane $24,496,654 625 250 06/25/12 10/12/12 $20,767,667 0.00
R G W CONSTRUCTION INC 4G1001 Ala 680 Ramp widening,ramp metering, TOS elements, and retaining walls $4,831,023 64 A+B 07/30/12 09/28/12 $ 4,683,998.20 + 64 days $5,131,998 3.00 4.20
RGW CONSTRUCTION INC 3E6301 Ala 880 Hot mix asphalt (open graded) overlay. $1,998,328 70 03/04/13 04/03/13 $1,560,018 8.00 8.20

vviger roaaway 10r reangrimerit, Soi ndi wais dna solaier piie wdil.
RGW CONSTRUCTION INC 2A4301 SClI 9 $5,525,652 350 08/19/13 09/24/13 $4,959,174 14.00 14.60
RGW CONSTRUCTION INC 2A6201 Sol 12 Widen shoulders and intersections and place HMA. $9,077,221 180 A+B 08/26/13 11/06/13 $6,790,317.85 + 180 days $8,241,478 11.00 2.30
RGW CONSTRUCTION INC 0A7101 Ala 880 Widen roads, reconstruct ramps with HMA, replace 2 conc overcrossings. $52,876,964 1170 250 09/30/13 03/18/14 $52,751,741 7.00 10.19
R G W CONSTRUCTION INC Total $143,451,281 Total $138,842,570
ROADWAY ENGINEERING WORKS INC 4A9251 SM,SCI 82, 84, 101, 109, 114  Install traffic system infrastructure. $6,024,340 200 11/19/12 12/19/12 $5,061,779 0.00
ROADWAY ENGINEERING WORKS INC Total $6,024,340 Total $5,061,779
ROBERT A BOTHMAN INC 485901 SM 84 Construct tieback wall. $1,607,474 370 250 02/27/12 03/27/12 $1,351,541 11.00 4.90
ROBERT A BOTHMAN INC Total $1,607,474 Total $1,351,541
SHIMMICK CONSTRUCTION COMPANY INC 2G6701 SM 92 Replace Two Bridge Spans $6,565,773 170 01/23/12 02/22/12 $2,996,704 5.00
SHIMMICK CONSTRUCTION COMPANY INC Total $6,565,773 Total $2,996,704
STEVENS CREEK QUARRY INC 1G0701 SCl 9 Widen shoulders. $804,778 90 04/29/13 05/21/13 $684,210 4.00 7.69
STEVENS CREEK QUARRY INC Total $804,778 Total $684,210
SYNERGY PROJECT MANAGEMENT INC 2E4501 SM 35 Cold plane asphalt concrete pavement and place hot mix asphalt (HMA). $526,325 40 03/05/12 04/04/12 $336,892 5.00 6.00
SYNERGY PROJECT MANAGEMENT INC 2E6001 SCl 130 Cold plane asphalt concrete pavement and overlay with hot mix asphalt. $742,575 40 03/12/12 04/10/12 $614,198 5.00 5.20
SYNERGY PROJECT MANAGEMENT INC 2E4301 Nap 29 Cold plane asphalt concrete and overlay with hot mix asphalt. $828,404 30 03/05/12 04/10/12 $788,298 5.00 5.00
SYNERGY PROJECT MANAGEMENT INC 2E5901 Son 12 Cold plane asphalt concrete pavement and overlay with hot mix asphalt. $940,430 50 03/12/12 04/17/12 $689,200 5.00 5.10
SYNERGY PROJECT MANAGEMENT INC 2R9901 Ala 13 Cold plane and place bonded wearing course. $1,410,550 45 03/12/12 04/17/12 $1,273,003 3.00 3.30
SYNERGY PROJECT MANAGEMENT INC Total $4,448,284 Total $3,701,590
TABER CONSTRUCTION INC 3A7761 Ala,CC 80 Widen ramps and install ramp metering system. $5,985,645 375 0 06/18/12 08/24/12 $5,916,964 0.00
TABER CONSTRUCTION INC Total $5,985,645 Total $5,916,964
TEICHERT CONSTRUCTION 4A0101 Sol 80 Replace Exist Conc Pvmt, HMA surfacing and upgrade MBGR. $44,432,707 197 A+B 07/23/12 09/26/12 $37,940,301.80 + 197 days $40,008,802 0.00
TEICHERT CONSTRUCTION Total $44,432,707 Total $40,008,802
TOM MAYO CONSTRUCTION INC 2E5201 Sol 220 Cold plane asphalt concrete pavement and place HMA (A). $608,245 30 02/27/12 03/21/12 $559,835 5.00 5.10
TOM MAYO CONSTRUCTION INC Total $608,245 Total $559,835
TOP GRADE CONSTRUCTION INC 2A2601 SClI 152 Realign roadway and signalize intersection. $2,550,000 90 12/27/11 01/25/12 $2,028,740 11.00 11.70
TOP GRADE CONSTRUCTION 292261 Ala 80 Construct multi-purpose trail & bikeway,with ret wall. $6,661,028 850 750 A+B 03/12/12 05/01/12 $4,908,885.00 + 100 days $5,448,885 10.00 24.30
TOP GRADE CONSTRUCTION INC 2E0701 SClI 82 Cold plane and place hot mix asphalt (open graded). $1,919,645 90 04/02/12 04/25/12 $1,642,885 11.00 4.30
TOP GRADE CONSTRUCTION INC 151131 Ala 238,580 Install ramp metering and TOS elements. $7,316,470 350 0 07/16/12 09/12/12 $5,395,885 10.00 3.40
TOP GRADE CONSTRUCTION INC Total $18,447,143 Total $14,516,395
TRAFFIC DEVELOPMENT SERVICES INC 2E7701 a,SF,SM,SCl,Sol,Sc  17,24,37,80,87 etc Upgrade Xenon CMS to LED modules. $789,450 70 04/23/12 05/16/12 $626,613 5.00 100.00
TRAFFIC DEVELOPMENT SERVICES INC Total $789,450 Total $9,120,510
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7201 CC,Sol 4,12,505,680,780 Methacrylate bridge decks, replace joint seals and approach slabs. $409,597 70 12/10/12 01/23/13 $458,458 5.00 5.10
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7601 SF,SM 1,280 Treat bridge deck with methacrylate and replace joint seal. $544,417 90 01/28/13 02/26/13 $487,487 5.00 5.20
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7101 SCI 82,85,87,101,152,237  Treat bridge deck with methacrylate and replace approach slabs. $1,161,120 95 12/31/12 01/30/13 $1,373,373 3.00 3.00
TRUESDELL CORPORATION OF CALIFORNIA INC Total $2,115,134 Total $2,319,318
VINTAGE PAVING COMPANY INC 2E5801 Nap 128 Cold plane asphalt concrete pavement and place hot mix asphalt. $1,082,720 50 02/27/12 03/20/12 $1,014,355 3.00 3.20
VINTAGE PAVING CO INC 0G3101 Son 121 Install rumble strips. $290,120 40 06/04/12 06/26/12 $267,629 13.00 17.70
VINTAGE PAVING CO INC 3A3301 Son 12 Widen shoulder and install traffic signal. $901,511 370 250 09/17/12 10/24/12 $889,673 13.00 50.70
VINTAGE PAVING CO INC Total $2,274,351 Total $2,171,657
WEST BAY BUILDERS INC 003941 CC 580 Remove portion of exist bldg, construct building & ret wall.. $3,130,785 600 250 09/17/112 10/17/12 $4,166,676 3.00 13.00
WS Y EISSITE Total $3,130,785 Total $4,166,676
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WINDSOR FUEL COMPANY 2E5101 Mrn 1 Bonded wearing course (gap graded) overlay. $3,380,851 70 04/09/12 05/02/12 $3,839,673 3.00 3.20
WINDSOR FUEL COMPANY 2E2701 Son 12 Cold plane asphalt concrete and bonded wearing course overlay. $821,476 45 03/19/12 04/24/12 $649,442 5.00 8.60
WINDSOR FUEL COMPANY 2E5301 Son 1 Bonded wearing course overlay. $2,697,605 60 04/16/12 05/09/12 $2,898,741 3.00 3.90
WINDSOR FUEL COMPANY 2E5601 SM 101 Hot mix asphalt (bonded wearing course -gap graded) overlay. $3,248,947 80 04/16/12 05/15/12 $3,729,500 3.00 3.40
WINDSOR FUEL CO 3E3201 Son 121 Cold plane asphalt concrete pavement and place hot mix asphalt (A). $461,369 35 03/18/13 04/17/13 $433,607 5.00 5.10
WINDSOR FUEL CO 3E2801 Sol 84 Bonded wearing course-gap graded overlay. $989,050 50 03/04/13 03/26/13 $883,792 5.00 6.70
WINDSOR FUEL CO 3E6101 Son 12 Cold plane asphalt concrete pavement and overlay with RHMA (BWC-G). $710,570 40 03/25/13 04/24/13 $698,242 5.00
WINDSOR FUEL CO 3E3001 SM 84 Cold plane asphalt concrete and overlay with bonded wearing course. $2,126,800 50 03/25/13 04/26/13 $2,052,043 5.00 11.20
WINDSOR FUEL CO Total $14,436,668 Total $15,185,040

Grand Total $1,533,292,420 Grand Total $1,353,989,312

KEY: NEXT PAGE

KEY:
EA Expenditure Autorization (Project's Contract Number)
RTE State Route Project is Located On
CO County in Which Project is Located
ENGRS EST State's Engineer's Estimate of the Cost of Construction
WD The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)
PE Number of Working Days for Plant Establishment
A+B A "Y" in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum Number of Working Days Biddable
AD Date Project was Advertised
BO Scheduled Bid Opening Date
A+B BID The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)
* * next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment
Bid AMT OR "A" AMT Dollar Value of Low Bid; for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid
DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT % Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
AWARDED DATE Date Project was Awarded to Low Bidder
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10/04/12
10/15/12
11/20/12
12/03/12
12/14/12
02/12/13
02/07/14

03/11/14
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MAY 12 2014

AWARDED DATE

03/28/14

02/16/12
01/14/14
04/16/14

12/27/12
02/06/13
10/24/13
10/28/13

05/21/12

06/21/12

04/11/14

03/10/14

05/31/12

04/16/12
06/06/12

01/21/14

07/09/13

02/01/12
04/26/12

11/02/12

03/19/12
03/15/12
04/06/12
04/11/12
04/25/12
06/18/13
03/24/14

04/25/12

02/22/13
02/25/14

01/25/12
11/16/12

02/20/13

04/18/12

08/30/12

01/05/12

01/05/12

04/12/12
04/13/12

05/09/12
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO MAY 12 2014

AWARDED DATE

06/28/12
07/31112
08/28/12
03/22/13
05/17/13
12/18/13

03/21/12
10/12/12
04/03/13

06/19/12

09/14/12
11/08/12
11/16/12
04/26/13
11/19/13
01/23/14
04/30/14

01/28/13

04/25/12

03/12/12

06/14/13

04/25/12

04/27/12

04/27/12

05/03/12

05/04/12

09/10/12

10/26/12

04/06/12

03/14/12

05/31/12

06/06/12

10/24/12

06/18/12

02/14/13

03/19/13

03/28/13

04/09/12

07/10/112

12/14/12

12/05/12
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00000000
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CTC VOTE
EA DATE
3E5101
3E4701
3G7501
014101




